21 Aug 2010
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar

Participants

FLL Team - Jeff Halverson, Greg McFarquhar, Michael Goodman, John Molinari, Scott
Braun

Aaron Bansemer, Simone Tanelli, Michael Kavaya, Luke Ziemba, Seyed Ismail

Telecon
Tim Miller, Gary Wick, Gerry Heymsfield, Michael Black, Bjorn Lambrigtsen , Paul
Bui

Global Hawk Report
Monday - Combined System Test
Tuesday - Range Test
Thursday - high altitude drop test in Range
e Droposonde - installed;
o Working on intermittent IR comm problems
o Awaiting arrival of a part from NCAR
o CST now schedule for Monday and Low-Altitude test Tuesday and
High-Altitude test on Thursday
o Phil Hall still working COA dropsonde - still do not final disposition
but we do have international waters permission
e HAMSR - green. Worked very well. Fine tuning
e LIP-green
e HIWRAP - yellow but can still fly; Need more time on the aircraft to debug.
Software / hardware (bad board or connector) problems.

WB-57 Report
e HIRAD delayed on data system upgrades.
o Ship on 23Monday
o Arrive on Wednesday,
o Fly on Thursday as a checkout unless target is in the Gulf.
= (Calm waters over a buoy at different altitudes
= Fly precipitation
= NAST-Iwill fly on test flight
o Friday, 27Aug is first science
e AMPR arrives on 7Sept
e WB-57 Suitcase flights will be out of MacDill AFB, Tampa FL
NAST-I IR interferometer will piggyback during the beginning — don’t have
budget for extended

DC8 Report



Aircraft status - green. An earlier report of the DC-8 being grounded until an
inspection of the fuselage where the CSI attached is no longer pertinent.

Instrument Status

LASE - green.

LARGE - green.

APR2 - green.

DAWN - yellow. insulation fix completed. Will test on first flight opportunity.
o LaRC personnel working on alternative solutions (adding a fan and

heat source in the can - no de-integration required)

e Microphysics - green all but CSI are green. CSI awaiting pylon remanufacture
at least another week. However, inspection needs to be completed before
authorized to fly. Shetter-doubtful that the authorization will be completed
during GRIP

e MMS - green.

e Dropsonde - green.

AL95 (formerly PGI-31&33) still far out in east Atlantic.

Hard call as neither NOAA or NSF are not flying. Therefore if we fly, we will be on
our own.

Go/No Go decision on Sunday (48hr notice to get hotels) if we fly suitcase Tuesday
If we go on a suitcase it is estimated to take 26hrs (3+10+10+0+3) for a complete
round trip with two science flights.

PREDICT will be double crewing in early September

NOAA is deploying to Barbados on 27Aug

Leaning on waiting for this system to pass



